



Neighborhood Plan Timeline

Spring 2019

Summer 2019

Fall 2019

Winter 2020

CC/BCC
Direction
on Draft
Policies

Action Planning Phase

CAC/Working
Group Action
Prioritization

TAC Evaluation of
Actions

Revise Actions
and Draft Plan
Development

Community
Vetting

DRAFT
PLAN

CC/BCC
Initiate
Adoption

Adoption Phase

Prepare
Adoption
Package

Formal
Adoption
Process



Corridor Study

Corridor Study
Analysis &
Draft Concepts

Evaluate & Refine Concepts
Preliminary Code Framework

Draft Code & Action Items

Refine Code
& Action
Items



Public Engagement Strategies

Working
Group Input

5/21



Corridor
Study Open
House

6/18



Working
Group Input

7/16



Corridor
Study
Survey

SCCO
Input
August 1

8/13



Resilience
Fair
August 24

TBL
Sounding
Board

RRCO
Input
Sep. 9

9/17



October
Community
Event

Planning
Commission
Review

Monthly CAC Meeting

Ongoing Engagement Strategies

- Newsletters
- Targeted Outreach
- Tabling at community events
- Web updates